



WORTHAM THEATER Component Work Packages

#4

Temp Provisions
Demo
Steel
Fireproofing
Stage Lifts
HVAC
Electrical

RFP for Pricing - 2/12/18
Pricing Due - 2/27/18

#5

General Works
Concrete Repairs
Fire Protection
Plumbing
Electrical

RFP for Pricing - 2/19/18
Pricing Due - 3/07/18

#7

Elevators / Escalators (& Garages)
Plaster
Drywall
Flooring
Painting
Terrazzo
Resilient Flooring
Acoustical Ceilings

Plumbing / Fire Protection Surge Tank
Masonry / CMU
Doors / Frames / Hardware
Waterproofing
Stage Flooring

RFP for Pricing - 3/05/18
Pricing Due - 3/20/18

#8

HVAC Controls
Tele / Data Communications
Security

RFP for Pricing - 3/19/18
Pricing Due - 4/03/18

#9

Remaining Scope – Dates TBD

GARAGES Component Work Packages

#4

Electrical (Yellow Garage)

RFP for Pricing - 2/12/18
Pricing Due - 2/27/18

#5

Fire Protection
Plumbing

RFP for Pricing - 2/19/18
Pricing Due - 3/07/18

#6

Paint
Signage
Striping
MEP
Fire Protection

RFP for Pricing - 2/27/18
Pricing Due - 3/13/18

#7

Elevators

RFP for Pricing - 3/05/18
Pricing Due - 3/20/18

#8

Remaining Scope – Dates TBD

Manhattan Construction Company will be accepting pricing for all of the Work Packages listed above. To gain access to the documents for pricing, please contact **Jordan Brown (jbrown@manhattanconstruction.com)** or **(713) 332-7285**