

Hilton Americas-Houston New Starbucks® Outlet

Timeline as of May 15, 2015

<u>Date</u>	<u>Action</u>	<u>Responsible Party</u>
Monday, April 13 th	Send out POs for FFE	HAH/HFC
Friday, May 11 st	90% CDs to CMARs for bids	Gensler
Monday, May 18 th	CMAR – oral interviews, bids Select CMAR	HAH/HFC
Friday, May 22 nd	Delivery of Const. Documents Submit for permits	Gensler Gensler/CMAR
June	GC advertises for subs	CMAR
Monday, July 6 th	Begin Construction	CMAR
Wednesday, Sept. 23 rd	Deliver punch-list to CMAR	HAH/HFC
Friday, Sept. 14 th	Begin training of team	Starbucks/HAH
Monday, Oct 28 th	Open	Starbucks/HAH